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Certified Fire Protection, Inc. v. Precision Construction, Inc., et. al. 
128 Nev. Adv. Op.  No. 35 (August 9, 2012)1 
 
CONTRACT – QUANTUM MERUIT 
 
Summary 
 
Consolidated appeal from a district court judgment on partial findings and an 
appeal and cross-appeal from a post-judgment order awarding costs and denying a 
motion for attorney fees.   
 
Disposition/Outcome 
 
To recover in quantum meruit, a party must establish liability on either an 
implied-in-fact contract or unjust enrichment basis. 
 
Factual and Procedural History 
 
 Precision Construction, Inc. (hereinafter “Precision”), as general contractor 
on a warehouse construction project, solicited subcontractor bids for the design and 
installation of a sprinkler system.  After Certified Fire Protection, Inc. (hereinafter 
“Certified”) submitted the winning bid in November 2005, Precision notified 
Certified and entered into a contract with the owner of Certified. 
  
 After obtaining a copy of the subcontract on December 5, Certified objected 
on the grounds that it imposed terms different from the bid specification, 
complaining that the unanticipated terms changed in the scope of the work and that 
it would have to amend its bid accordingly.  Certified also took exception to 
additional-insured requirement.  Precision asked Certified several times over the 
following weeks to sign the subcontract and to provide the additional-insured 
certificate. 
 
 On January 19, Certified submitted a $33,575 progress bill to Precision.  On 
January 25, Precision wrote Certified’s owner requesting the plans and notifying 
Precision that the progress payment would not be processed until the subcontract 
was signed.   The next day, Precision contacted Certified inquiring if Certified 
planned to continue and notifying it that the delay was holding back the entire 
project. 
 
 After reiterating its objections to the subcontract on January 27, Certified 
submitted the drawings on February 1.  After the parties communicated several 
times about the subcontract, Precision identified errors in the drawings on February 
8 and again asked Certified about the still unsigned subcontract. 
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 On February 16, Precision terminated its relationship with Certified for 
failure to sign the subcontract, for not providing the additional-insured 
endorsement, and for errors in designs.  Certified submitted a bill for design work 
and permit fees for $25,185.04.  After Precision refused to pay, Certified placed a 
mechanic’s lien on the property and filed a lawsuit seeking to foreclose the lien and 
damages for unjust enrichment, quantum meruit, and breach of contract. 
 
 The case went to a bench trial.  At the close of the case-in-chief, Precision 
moved for judgment on partial findings pursuant to NRCP 52(c).  The district court 
granted the motion and expunged the lien.  The district court found that no contract 
existed, and, because the design materials could not be used by Precision, the 
quantum merit and unjust enrichment claims failed.  After the judgment, Precision 
moved for and was denied attorney fees and costs pursuant to NRS 17.115 and NRS 
108.237.   
 
 On appeal, Certified argued that the district court failed to determine if a 
contract for design-only work existed.  Certified also asserted error on the unjust 
enrichment and quantum meruit claims because Precision did not benefit.  On cross-
appeal, Precision argued abuse of discretion by the district court in denying its 
motion for attorney fees. 
 
Discussion 
 
 Justice Pickering wrote the opinion for a unanimous three justice panel.  In 
granting the NRCP 52(c) motion on partial findings, the district court found an 
absence of the meeting of the minds required to form a contract, and that Certified’s 
work “conveyed no value” to Precision.  Certified argued that the district court erred 
by focusing on a contract that Certified was not seeking to enforce.  Certified argued 
that it had, at minimum, an implied contract for design work only, and was entitled 
to damages in quantum meruit for only design work. 
 
A. Certified’s express contract claim 
 
Basic contract principles require, for an enforceable contract, an offer and 
acceptance, meeting of the minds, and consideration.  In attempting to establish a 
meeting of the minds on price and scope, Certified argued that the bill it sent 
Precision established price and that Precision’s urging it to begin work supported its 
claim.  But the record did not establish that Precision agreed to pay a certain sum for 
the design-only work.  Certified’s bill went unpaid and Precision made payment 
contingent upon the signing of the subcontract.  Testimony established that the 
designs were not useful to a different installer.  Thus, Certified’s argument that it 
was contracted for designs only was illogical.   
 
Additionally, the parties never agreed to a time to perform. Precision’s 
repeated urging to complete the designs showed that time-for-performance was 
essential.  Although the district court did not examine a design-only contact, the 
Court found that such a contract could not be formed absent an agreement on these 
three terms. 
 
B. Certified’s implied contract claim 
 
Certified’s next argument was that it should recover under an implied 
contract, either through quantum meruit or unjust enrichment.  The Court explained 
that Certified’s argument was correctly expressed as for recovery under quantum 
meruit, either through an implied contract-in-fact or unjust enrichment. 
 
 Quanum meruit’s first application is in based upon contracts implied-in-fact.  
To find an implied-in-fact contract, the fact-finder must conclude that promises 
were exchanged, and that the general obligations of each party are sufficiently clear.  
At this point, a party may use quantum meruit as a gap-filler for the absent term.  
Quantum meruit ensures that the laborer receives reasonable value for his services. 
 
 The Court repeated that there was no express or implied contract for design-
only work. Because price, scope, and time were never agreed upon, there were too 
many absent terms for quantum meruit to apply. Precision selected Certified for 
design and install, and the record established the design was useless to others.  
Therefore, the Court found that the district court properly denied Certified’s claim 
for recovery in quantum meruit for an implied contract-in fact. 
 
 Quantum meruit’s other application is to provide restitution for unjust 
enrichment.  In this context, quantum meruit serves as a remedy of the market value 
of services when nonreturnable benefits have been provided at the defendant’s 
request, but the parties have no enforceable agreement as to price.  A pleading of 
quantum meruit requires the plaintiff to demonstrate that the defendant received 
any advantage from the services provided.   
 
 The district court found that Precision had not unjustly retained money or 
property from the designs because the designs were useless to others.  All of 
Certified’s witnesses admitted this fact on cross-examination, and Certified never 
submitted evidence of any ascertainable advantage to Precision from Certified’s 
work.  Because the work was incomplete, incorrect, late, and useless to others, the 
Court affirmed the district court’s denial of recovery in quantum meruit for unjust 
enrichment. 
 
C. Precision’s claim for attorney fees 
 
 Next, Precision argued that the district court abused its discretion when it 
failed to award attorney fees based on the offer of judgment it made shortly after 
filing its answer.  Precision specifically argued that the factors established in Beattie 
v. Thomas were not addressed, 2 and that it should be granted fees pursuant to NRS 
108.237, the mechanic’s lien statute.3 
 
 The district court found that the offer of judgment was “unreasonable in 
amount” and made so early that Certified did not have an opportunity to assess the 
claim through discovery.  The district court has discretion to consider the offer and 
propriety of granting fees, and explicit findings on every Beattie factor are not 
required.  Therefore, the Court found that the district court did not abuse its 
discretion and affirmed its denial of attorneys fees based upon the offer of judgment. 
 
 Although the district court did not make an express finding on the mechanic’s 
lien, the Court found that Certified had a reasonable basis to pursue the lien, despite 
losing on the claim.  Therefore, the Court found that the district court did not abuse 
its discretion and affirmed its denial of attorneys fees based upon the mechanic’s 
lien statute. 
 
 
 
Conclusion 
 
The Court affirmed the denial of recovery in quantum meruit because 
Certified did not provide sufficient evidence to establish either an implied-in-fact 
contract or unjust enrichment.  The Court also affirmed the cross-appeal of the 
district court’s order denying attorney fees to Precision. 
 
                                                        
2 99 Nev. 579, 588-89, 668 P.2d 268, 274 (1983). 
3 See NEV. REV. STAT. 108.237 (2007). 
